

Sahuarita Road Phase II - Weekly Construction Update

Project Segment 2A (Sahuarita Road: La Villita Rd to Nogales Hwy)

Project Segment 2B (Nogales Hwy Realignment: 1-mile north and 1-mile south of Sah Rd)

Ongoing Segment 2A/2B Construction Activities: February 11, 2014	Anticipated Timeframes/Durations - Look Ahead Schedule				
	This Week	Next Week	Next 2 Weeks	Next 3 Weeks	More Than 3 weeks
New Sahuarita Road Improvements (Segment 2A)					
New Santa Cruz River Bridges - Aesthetic treatments, railing, painting, etc.					
Finalize remaining grading/subgrade preparation for westbound lanes					
Finalize median curb installations					
Pave initial/base course of asphalt					
Install walls in median (each side of bridges)					
Install final traffic control signage					
Install new landscape irrigation system					
New Nogales Hwy Improvements Segment (2B) (North & South of Sahuarita Road)					
Install new landscape irrigation system					
Install final traffic control signage					
<i>Minimal impact to traffic anticipated for above activities</i>					
Drivers should be aware of all construction zone signage and <u>speed limit reductions</u>					

Sahuarita Road Phase II - Weekly Construction Update

Project Segment 2C (Sahuarita Road: Nogales Hwy to Eastern Town Limits)

Ongoing Segment 2C Construction Activities: February 11, 2014	Anticipated Timeframes/Durations - Look Ahead Schedule				
	This Week	Next Week	Next 2 Weeks	Next 3 Weeks	More Than 3 weeks
Existing Utility Relocations and New Installations					
Subgrade preparation along Sahuarita Rd between Nogales Hwy and Santa Rita Rd					
Pipeline installations across Sahuarita Rd - near Azatlan Avenue					
Temporary lane shift/detour on Sahuarita Rd (near Azatlan Avenue)					
Install temporary pavement patch at new pipe crossings (near Azatlan Avenue)					
<i>Minimal impact to traffic anticipated for above activities</i>					
Drivers should be aware of all construction zone signage and <u>speed limit reductions</u>					